
CONSTRUCTING OUR FUTURE

BUDGET UPDATE



Budget 
Managed by 
PROCEDEO

Budget 
Managed 
by DeISD

Total

New Facilities & Renovation Projects $199,352,472.35 - $199,352,472.35

Administration Managed Budget - $502,529.65 $502,529.65

Interest Earned - $1,302,655.11 $1,302,655.11

DeISD 2025 Bond Program 
Total $199,352,472.35 $1,805,184.76 $201,157,657.11 

Encumbered to Date $   17,233,336.17 

Amount Paid to Date $    6,666,147.73 

Unencumbered to Date** $  177,258,173.21 

DeISD 2025 Bond Program Total Budget $  201,157,657.11 

12%

88%

Cost Committed to Date

Unencumbered to Date

2025 Bond Program Status – Budget Update - Overview
All information is reported as of June 4, 2026

** Includes $1,302,655.11 in interest. Earned as of May 31, 2026. 



2025 Bond Program Status – Budget Update – Breakdown by Project 
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** Amounts reported above do not include the $1,302,655.11 in interest earned. All information is reported as of June 4, 2026

Project Name Budget Encumbered Unencumbered Paid to Date 
Amber Terrace ES $8,935,001.00 $689,542.62 $7,672,848.85 $572,609.53

The Meadows ES $8,935,000.00 $644,537.96 $7,752,961.41 $537,500.63

DeSoto West MS $10,484,999.00 $822,364.63 $8,979,965.95 $682,668.42

Woodridge ES $8,935,000.00 $680,137.92 $7,686,191.46 $568,670.62

Moates ES $49,385,002.00 $3,768,612.26 $44,757,335.87 $859,053.87

Cockrell Hill ES $18,815,000.00 $1,359,646.41 $16,639,015.55 $816,338.04

McCowan MS $7,255,000.00 $1,005,347.98 $5,808,771.26 $440,880.76

Ruby Young STEAM Academy $920,000.00 $102,201.53 $796,492.02 $21,306.45

Admin & Support $3,620,000.00 $436,054.04 $3,110,670.05 $73,275.91

Katherine Johnson TMC $1,415,000.00 $442,692.78 $675,406.14 $296,901.08

DeSoto HS $34,455,000.00 $4,304,732.19 $28,705,853.39 $1,444,414.42

DeSoto HS Success Center $30,320,000.00 $2,345,549.01 $27,865,544.99 $108,906.00

Eagle Stadium $8,565,000.00 $259,019.69 $8,150,399.31 $155,581.00

DeSoto Athletics $7,815,000.00 $372,897.15 $7,354,061.85 $88,041.00

Totals $199,855,002.00 $17,233,336.17 $175,955,518.10 $6,666,147.73
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